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Bedford (City of) 06/00 Horizon/nTelos Area
Charlottesville (City of) 02/00 6/26/2001 Horizon/nTelos Area
Montgomery (County of) 03/01 Horizon/nTelos Area
Orange (County of) 01/01 Horizon/nTelos Area
Pittsylvania (County of) 05/00 Horizon/nTelos Area
Roanoke (City of) 01/01 Horizon/nTelos Area
Roanoke (County of) 02/01 Horizon/nTelos Area
Rockbridge (County of) 06/00 Horizon/nTelos Area
Salem (City of) 11/00 Horizon/nTelos Area

Danville (City of) 02/01 03/01 Horizon/nTelos Area - Implemented

Chesapeake (County of) 06/99 09/00 NCAS - SCC 3/28/2001 Implemented
Chesterfield (County of) 06/99 06/00 NCAS - SCC 2/8/2001 Implemented
Henrico (County of) 06/99 06/00 NCAS - SCC Implemented

Newport News (City of) 03/00
03/00;
05/01

CAS;
NCAS - SCC

3/27/2001 Implemented

Powhatan (County of) 06/99 07/00 NCAS - SCC Implemented
Richmond (City of) 06/99 07/00 NCAS - SCC Implemented

Virginia Beach (City of) 06/99
09/00;
04/01

CAS;
NCAS - SCC

3/13/2001 Implemented

York (County of) 06/99
03/00;
06/00

CAS;
NCAS - SCC

3/14/2001 Implemented

Hampton (City of) 06/99
03/00;
06/00

CAS;
NCAS - SCC

3/21/2001
Implemented CAS.  

Ready to test NCAS.

Norfolk (County of) 06/99
03/00;
07/01

CAS;
NCAS - SCC

4/1/2001
Implemented CAS.  

Ready to test NCAS.

Portsmouth (City of) 06/99
03/00;

07/01??
CAS;

NCAS - SCC
3/20/2001

Implemented CAS.  
Ready to test NCAS.

Suffolk (County of) 06/99
03/00;
07/01

CAS;
NCAS - SCC

3/26/2001
Implemented CAS.  

Ready to test NCAS.
Alexandria (City of) 04/99 6/1/2001 Ready to Test.  Lucent Issues.
Arlington (County of) 04/99 Ready to Test.  Lucent Issues.
Fairfax (County of) 04/99 Ready to Test.  Lucent Issues.
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Clarke (County of) 11/99 5/22/2001
Shentel Area - Wating for Net Recs 

(towers re-homed).
Lucent Issues.

Frederick (County of) 11/99
Shentel Area - Wating for Net Recs 

(towers re-homed).
Lucent Issues.

Fredericksburg (City of) 11/99
Shentel Area - Wating for Net Recs 

(towers re-homed).
Lucent Issues.

Harrisonburg (City of) 06/99
Shentel Area - Wating for Net Recs 

(towers re-homed).
Lucent Issues.

Rockingham County 06/99
Shentel Area - Wating for Net Recs 

(towers re-homed).
Lucent Issues.

Winchester (City of) 11/99
Shentel Area - Wating for Net Recs 

(towers re-homed).
Lucent Issues.

Culpepper (County of) 11/99
Wating for Call Routing / Net Recs 

to order trunks.

James City (County of) 11/00 4/4/2001
Wating for Call Routing / Net Recs 

to order trunks.

Spotsylvania (County of) 11/99
Wating for Call Routing / Net Recs 

to order trunks.

Williamsburg (City of) 12/00
Wating for Call Routing / Net Recs 

to order trunks.

Louisa (County of) 11/99
Wating for Call Routing / Net Recs 

to order trunks.  
Lucent Issues.

Hanover (County of) 11/00
Wating for Call Routing.  Trunks 

installed from collective request for 
E9-1-1.

Loudon (County of) 04/99
Wating for new Net Recs (towers re-

homed). 
Lucent Issues.

Prince William (County of) 04/99
Wating for new Net Recs (towers re-

homed). 
Lucent Issues.

Warrenton-Fauquier (County of) 07/00
Wating for new Net Recs (towers re-

homed). 
Lucent Issues.

Currently On-hold Status
Isle of Wright (County of) 11/00 CPE not ready
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Shenandoah (County of) 06/99 CPE not ready

Caroline (County of) 01/01
No request, yet.  Wating for Call 

Routing & Net Recs.

Goochland (County of)
No request, yet.  Wating for Call 

Routing & Net Recs.

Westmoreland (County of) 12/00
No Sprint PCS Cell Sites in this 

County


